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Stage 3 Procurement Analysis Crosswalk between the Paper Forms to the PLAN-IT Application 

PAL 2.0 - Paper  Included PAL 3.0 - PLAN-IT Tabs 

3.4 - General Information 
 Carried Forward from Stage 1 – General Information 

  3.5 - Part A Submittal Information  Executive Transmittal, Assignments 
3.6 - Procurement Profile 

 Moved to Stage 2: Procurement Readiness 
3.7 - Stage 3 Solution Requirements  Technical Discovery Update (if applicable) 
3.8 - Statement of Work (SOW)  Procurement and Solicitation Readiness Part A (1) 
3.9 - Proposed Procurement Planning and 
Development Dates 

 Procurement and Solicitation Readiness Part A (1) 
3.10 -  Procurement Risk Assessments and 
Dependencies 

 Moved to Stage 2 Risk Assessment, Stage 3 Procurement and Solicitation 
Readiness Part A (2) 

3.11 - Procurement Administrative Compliance 
Checklist 

 Moved to Stage 2 Procurement Readiness 
3.12 - Solicitation Readiness  Build and Conduct Final Solicitation Part B  
3.13 - General Information 

 Carried Forward from Stage 1 – General Information 
3.14 - Part B Submittal Information 

 No Longer Needed 
3.15 - Solicitation Package and Evaluation 
Readiness 

 Solicitation Conclusion Part C  
3.16 - Public Contract Code (PCC) 6611 Readiness  Build and Conduct Final Solicitation Part B (if applicable) 
3.17 - Protest Processes  Build and Conduct Final Solicitation Part B (if applicable) 
3.18 - Project Management Planning 

 Moved to Stage 2 - Project Management and Organization Readiness, Stage 4 -  
Baseline & Readiness 

3.19 - Staffing Allocation 
 

Moved to Stage 2 Project Management and Organization Readiness, Stage 2 - 
Professional Services and Acquisition Approach, Stage 2, Stage 3 - Contract 
Management 

3.30 - Final Solicitation Package Submission  Solicitation Conclusion Part C  New Contract Management Readiness 
 


